Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative

Amber Boehnlein

Jul 1, '07

Jul 8, '07

Jul 15, '07

Jul 22, ‘07

Jul 29, '07

Aug 5, '07

Amber Boehnlein
Resolve how to add production paths in future: DO Approval
Operations Policies doc: Approve - CD, DO
Baseline Plan: Approval by ABS, CD
Project Close-out Report Approval: ABS, CD

20 hrs

18 hrs

6 hrs

Rob Kennedy
High-level Architecture Document: Approval - VW
Operations Policies doc: Approve - CD, DO
Develop WBS for implementing this capability
Project Definition Document: Draft w/o WBS/Schedule
Project Execution Plan: Draft w/o WBS/Schedule
Baseline Plan: Integrate components, feed-back, update draft v1.1
Baseline Plan: Approval by ABS, CD
Execution Phase (Level of Effort = 15%)
Project Close-out Meeting
Project Close-out Report
Project Close-out Report Approval: ABS, CD
Archive project artifacts

23.2 hrs

39.88 hrs

65.48 hrs

25.2 hrs

25.2 hrs

Gabriele Garzoglio
Testing responsibilities, procedures proposal
Organize activities to prepare for LCG fwd node downtime
Open Science Enclave baseline security plan - implications on SamGrid, CAB
Use ResS (more flexible than use of roles)

Establish service level for optimal performance and implications on system config

Evaluate request, determine best course of action

32 hrs

18 hrs

2 hrs

32 hrs

Andrew Baranovski
Tool to setup worker node environment
Simplify maintenance of automatic clean-up scripts for durable locations
Make output sandbox space management more robust
Provide tools (to MD) for accessing old logfiles
Develop converter between SamGrid config and next-gen cron
Generate NGOP agents from set of monitoring scripts and config
Store duplicate configuration of fwd node
Accept existing configuration of fwd node
Dispatch list of monitoring agents periodically, collect statuses
Create distributable UPD package
Develop generic scripts for Gridftp and Fcp monitoring

Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, optional scheduling component

Data Nodes: Stager, Durable location, caches, Gridftp, Fcp
Assess automation of alarming systems

Integration deployment and testing

Documentation

Develop automatic job management framework

16 hrs

20 hrs

40 hrs
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative

Amber Boehnlein

Jul 1, '07

Jul 8, '07

Jul 15, '07

Jul 22, '07

Jul 29, '07

Aug 5, '07

Automatic analysis of test results
Integrate with alarming system

Parag Mhashilkar
Store output from any stage: Describe suitable test of feature
DOrepro tools adaptation: Evaluate impact on SamGrid and/or DOrunjob

DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App

Generalization of Job Types according to I/O Characteristics
Resolve how to add production paths in future: Document

Start Prod at Stage 2: SamGrid notification=all bug fix

New VDT: software adaptation and deployment

Developers install and test candidate fwd node (by Fri Oct 26)
Adjust current installation instructions

Adjust current software to use standard location as default
Developers install and test samgrid-like node (by Fri Nov 2)

Adjust current installation instructions

Adjust current software to use standard location as default

Define standard durable location machine configuration

Developers install and test durable location node (by Fri Nov 23)
Adjust current installation instructions

Adjust current software to use standard location as default
Auto-clean up SamGrid job queue (samgrid.fnal.gov)

Auto-clean up OSG job queue (fwd nodes)

Resolve: Globus gatekeeper does not properly cleanup gass caches
Periodically clean up gram log files at fwd nodes and exec sites
Clean up sandboxes and jim_tmp areas at fwd node

Clean up non-rotated log files (eg. Tomcat)

Automation of all gridmap file management (including condor_schedd)
Add the deployment of scripts to installation instructions

Determine goal level, requirements

Determine existing querying performance

Evaluate condor_quill, if determined to be necessary

Improve algorithm for selection of OSG resources

Investigate alternative (to UPD) deployment methods

Simplify installation process with new method or with a UPD umbrella package

Auto Mgmt XML DB: Procedure to remove old XML DB entries. recover FS space

Auto Mgmt XML DB: Automate this or make part of maint. downtime procedures
Auto Mgmt XML DB: Large DB performance degradation

Auto Mgmt XML DB: Infrequent index corruption

Fix Immortal Jobs: SamGrid development/integration

Job State diagram with most common error state causes

Augment Job States to be more meaningful to large customer

Establish service level for optimal performance and implications on system config

32 hrs

42 hrs

38 hrs

40 hrs

68 hrs

Adam Lyon

8 hrs

42 hrs

12 hrs

16 hrs
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative

Amber Boehnlein

Jul 1, '07

Jul 8, '07

Jul 15, '07

Jul 22, '07

Jul 29, '07

Aug 5, '07

Operations Policies doc: Revised version

Operations Policies doc: Final version

Assess automation of maintenance operations

Develop generic NGOP rules: alarm severity, paging/email notifications

Mike Diesburg
Fix dOsrv065 storage issues
Run DO Primary Prod to verify storage fix
Scale-up DO Primary Prod to 200 nodes
Open Science Enclave baseline security plan - implications on SamGrid, CAB
Allow access by MD to dir/files on CAB owned by dzeropro (we suggest getting root access)
JIM production release consistent with dOrunjob v7-7-3 and higher
Define conditions of challenge
Service Challenge execution
Establish service level for optimal performance and implications on system config

24 hrs

36 hrs

Randolph Herber
Understand SAM-Grid representation requirements: Ops part
Automated administration of NGOP schema and config

Joel Snow
Store output from any stage: Production-level test
DOrepro tools adaptation: Production-level test
Agreement on Component and Integration testing
Evaluate and sign-off on test facilities and procedures
Start Prod at Stage 2: Production-level re-test
New VDT: Production-level test
Fix Immortal Jobs: Production-level test
Establish service level for optimal performance and implications on system config

MC Request Submitter
Store output from any stage: Create/submit requests to test feature
Fix Immortal Jobs: Create/submit requests to test feature

Peter Love
DOrepro tools adaptation: Evaluate impact on SamGrid and/or DOrunjob
DOrepro tools adaptation: Adjust DOrunjob to use request system
Agreement on Component and Integration testing
DOrunjob sets up its own environment
Evaluate and sign-off on test facilities and procedures
Transfer output sandbox selection logic to Runjob

8 hrs

Daniel Wicke
DOrepro tools adaptation: Second 50% implementation
Agreement on Component and Integration testing
Evaluate and sign-off on test facilities and procedures

4 hrs

FEF Administrators
Admins procure HW parts for all fwd nodes
Admins configure candidate fwd node (by Oct 22)
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative
Amber Boehnlein

Jul 1, '07

Jul 8, '07

Jul 15, '07

Jul 22, '07

Jul 29, '07

Aug 5, '07

Admins and REX ops configure production fwd node

Admins and REX ops configure production fwd node

Admins and REX ops configure production fwd node

Admins procure HW parts for samgrid-like node (job queuing, broker, web server)
Admins configure test instance of samgrid-like node

Admins configure production samgrid-like node

Admins procure and configure durable location test node

Admins configure test instance of durable location node (by Fri Nov 9)

Open Science Enclave baseline security plan - implications on SamGrid, CAB

REX Operators

REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)
REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)
REX ops re-installs on candidate machine

Switch candidate machine and dOsrv047 (fwd + station) (Nov 6)

REX ops drains and take production fwd node offline

REX ops installs software on production fwd node (dOsrv66)

Put fwd node back into system dOsrv66 (Nov 13)

REX ops drains and take production fwd node offline

REX ops installs software on production fwd node (dOsrv15)

Switch candidate machine and dOsrv15 (1 fwd node downtime) (Nov 15)
REX ops installs software on test fwd node (dOsrv47)

Reinstall LCG fwd node (Dec 4 downtime)

REX ops installs software on production samgrid-like node

Replace samgrid.fnal.gov (Dec 4 downtime, prefer Nov 6 downtime)

REX ops re-installs on test machine

Stop tmb upload to dOsrv063; REX ops reinstalls durable location (Nov 26-27)
Stop tmb upload to dOsrv065; REX ops reinstalls durable location (Nov 28-29)
Develop automatic job management framework

Automatic analysis of test results

Integrate with alarming system

SamGrid Developers

Agreement on Component and Integration testing

Evaluate and sign-off on test facilities and procedures

REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)
REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)

External Resource

Grid Production System workflow/dataflow diagram
Grid Production System info on diagram: node roles, software, maintainers
CAB web monitoring changes requested by MD,JS
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative
Amber Boehnlein

Jul 1, '07 Jul 8, '07 Jul 15, '07 Jul 22, '07 Jul 29, '07 Aug 5, '07

Improve job monitoring, include trend plots
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative

Amber Boehnlein

Aug 5, '07

Aug 12, '07

Aug 19, '07

Aug 26, '07

Sep 2, '07

Sep 9, '07

Amber Boehnlein
Resolve how to add production paths in future: DO Approval
Operations Policies doc: Approve - CD, DO
Baseline Plan: Approval by ABS, CD
Project Close-out Report Approval: ABS, CD

4 hrs

8 hrs

Rob Kennedy
High-level Architecture Document: Approval - VW
Operations Policies doc: Approve - CD, DO
Develop WBS for implementing this capability
Project Definition Document: Draft w/o WBS/Schedule
Project Execution Plan: Draft w/o WBS/Schedule
Baseline Plan: Integrate components, feed-back, update draft v1.1
Baseline Plan: Approval by ABS, CD
Execution Phase (Level of Effort = 15%)
Project Close-out Meeting
Project Close-out Report
Project Close-out Report Approval: ABS, CD
Archive project artifacts

42 hrs

42 hrs

50 hrs

39.6 hrs

Gabriele Garzoglio
Testing responsibilities, procedures proposal
Organize activities to prepare for LCG fwd node downtime
Open Science Enclave baseline security plan - implications on SamGrid, CAB
Use ResS (more flexible than use of roles)

Establish service level for optimal performance and implications on system config

Evaluate request, determine best course of action

56 hrs

87.2 hrs

48.6 hrs

8 hrs

52 hrs

Andrew Baranovski
Tool to setup worker node environment
Simplify maintenance of automatic clean-up scripts for durable locations
Make output sandbox space management more robust
Provide tools (to MD) for accessing old logfiles
Develop converter between SamGrid config and next-gen cron
Generate NGOP agents from set of monitoring scripts and config
Store duplicate configuration of fwd node
Accept existing configuration of fwd node
Dispatch list of monitoring agents periodically, collect statuses
Create distributable UPD package
Develop generic scripts for Gridftp and Fcp monitoring

Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, optional scheduling component

Data Nodes: Stager, Durable location, caches, Gridftp, Fcp
Assess automation of alarming systems

Integration deployment and testing

Documentation

Develop automatic job management framework

24 hrs

24 hrs

32 hrs

Page 6



Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative

Amber Boehnlein

Aug 5, '07

Aug 12, '07

Aug 19, '07

Aug 26, '07

Sep 2, '07

Sep 9, '07

Automatic analysis of test results
Integrate with alarming system

Parag Mhashilkar
Store output from any stage: Describe suitable test of feature
DOrepro tools adaptation: Evaluate impact on SamGrid and/or DOrunjob

DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App

Generalization of Job Types according to I/O Characteristics
Resolve how to add production paths in future: Document

Start Prod at Stage 2: SamGrid notification=all bug fix

New VDT: software adaptation and deployment

Developers install and test candidate fwd node (by Fri Oct 26)
Adjust current installation instructions

Adjust current software to use standard location as default
Developers install and test samgrid-like node (by Fri Nov 2)

Adjust current installation instructions

Adjust current software to use standard location as default

Define standard durable location machine configuration

Developers install and test durable location node (by Fri Nov 23)
Adjust current installation instructions

Adjust current software to use standard location as default
Auto-clean up SamGrid job queue (samgrid.fnal.gov)

Auto-clean up OSG job queue (fwd nodes)

Resolve: Globus gatekeeper does not properly cleanup gass caches
Periodically clean up gram log files at fwd nodes and exec sites
Clean up sandboxes and jim_tmp areas at fwd node

Clean up non-rotated log files (eg. Tomcat)

Automation of all gridmap file management (including condor_schedd)
Add the deployment of scripts to installation instructions

Determine goal level, requirements

Determine existing querying performance

Evaluate condor_quill, if determined to be necessary

Improve algorithm for selection of OSG resources

Investigate alternative (to UPD) deployment methods

Simplify installation process with new method or with a UPD umbrella package

Auto Mgmt XML DB: Procedure to remove old XML DB entries. recover FS space

Auto Mgmt XML DB: Automate this or make part of maint. downtime procedures
Auto Mgmt XML DB: Large DB performance degradation

Auto Mgmt XML DB: Infrequent index corruption

Fix Immortal Jobs: SamGrid development/integration

Job State diagram with most common error state causes

Augment Job States to be more meaningful to large customer

Establish service level for optimal performance and implications on system config

60 hrs

8 hrs

Adam Lyon

16 hrs

60 hrs

48 hrs

8 hrs

34 hrs
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative

Amber Boehnlein

Aug 5, '07

Aug 12, '07

Aug 19, '07

Aug 26, '07

Sep 2, '07

Sep 9, '07

Operations Policies doc: Revised version

Operations Policies doc: Final version

Assess automation of maintenance operations

Develop generic NGOP rules: alarm severity, paging/email notifications

Mike Diesburg
Fix dOsrv065 storage issues
Run DO Primary Prod to verify storage fix
Scale-up DO Primary Prod to 200 nodes
Open Science Enclave baseline security plan - implications on SamGrid, CAB
Allow access by MD to dir/files on CAB owned by dzeropro (we suggest getting root access)
JIM production release consistent with dOrunjob v7-7-3 and higher
Define conditions of challenge
Service Challenge execution
Establish service level for optimal performance and implications on system config

Randolph Herber
Understand SAM-Grid representation requirements: Ops part
Automated administration of NGOP schema and config

Joel Snow
Store output from any stage: Production-level test
DOrepro tools adaptation: Production-level test
Agreement on Component and Integration testing
Evaluate and sign-off on test facilities and procedures
Start Prod at Stage 2: Production-level re-test
New VDT: Production-level test
Fix Immortal Jobs: Production-level test
Establish service level for optimal performance and implications on system config

16 hrs

40 hrs

8 hrs

MC Request Submitter
Store output from any stage: Create/submit requests to test feature
Fix Immortal Jobs: Create/submit requests to test feature

Peter Love
DOrepro tools adaptation: Evaluate impact on SamGrid and/or DOrunjob
DOrepro tools adaptation: Adjust DOrunjob to use request system
Agreement on Component and Integration testing
DOrunjob sets up its own environment
Evaluate and sign-off on test facilities and procedures
Transfer output sandbox selection logic to Runjob

Daniel Wicke
DOrepro tools adaptation: Second 50% implementation
Agreement on Component and Integration testing
Evaluate and sign-off on test facilities and procedures

4 hrs

4 hrs

4 hrs

4 hrs

4 hrs

FEF Administrators
Admins procure HW parts for all fwd nodes
Admins configure candidate fwd node (by Oct 22)
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Who Does What When as of Mon 10/8/07

DO Grid Production Computing Initiative

Amber Boehnlein

Aug 5, '07

Aug 12, '07

Aug 19, '07

Aug 26, '07

Sep 2, '07

Sep 9, '07

Admins and REX ops configure production fwd node

Admins and REX ops configure production fwd node

Admins and REX ops configure production fwd node

Admins procure HW parts for samgrid-like node (job queuing, broker, web server)
Admins configure test instance of samgrid-like node

Admins configure production samgrid-like node

Admins procure and configure durable location test node

Admins configure test instance of durable location node (by Fri Nov 9)

Open Science Enclave baseline security plan - implications on SamGrid, CAB

REX Operators

REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)
REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)
REX ops re-installs on candidate machine

Switch candidate machine and dOsrv047 (fwd + station) (Nov 6)

REX ops drains and take production fwd node offline

REX ops installs software on production fwd node (dOsrv66)

Put fwd node back into system dOsrv66 (Nov 13)

REX ops drains and take production fwd node offline

REX ops installs software on production fwd node (dOsrv15)

Switch candidate machine and dOsrv15 (1 fwd node downtime) (Nov 15)
REX ops installs software on test fwd node (dOsrv47)

Reinstall LCG fwd node (Dec 4 downtime)

REX ops installs software on production samgrid-like node

Replace samgrid.fnal.gov (Dec 4 downtime, prefer Nov 6 downtime)

REX ops re-installs on test machine

Stop tmb upload to dOsrv063; REX ops reinstalls durable location (Nov 26-27)
Stop tmb upload to dOsrv065; REX ops reinstalls durable location (Nov 28-29)
Develop automatic job management framework

Automatic analysis of test results

Integrate with alarming system

SamGrid Developers

Agreement on Component and Integration testing

Evaluate and sign-off on test facilities and procedures

REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)
REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)

External Resource

Grid Production System workflow/dataflow diagram
Grid Production System info on diagram: node roles, software, maintainers
CAB web monitoring changes requested by MD,JS
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative
Amber Boehnlein

Aug 5, '07 Aug 12,'07  |Aug 19,'07 |Aug 26,'07 |Sep 2, '07 Sep 9, '07

Improve job monitoring, include trend plots
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative

Amber Boehnlein

Sep 9, '07

Sep 16, '07

Sep 23, '07

Sep 30, '07

Oct 7, '07

Oct14,'0

Amber Boehnlein
Resolve how to add production paths in future: DO Approval
Operations Policies doc: Approve - CD, DO
Baseline Plan: Approval by ABS, CD
Project Close-out Report Approval: ABS, CD

8 hrs

Rob Kennedy
High-level Architecture Document: Approval - VW
Operations Policies doc: Approve - CD, DO
Develop WBS for implementing this capability
Project Definition Document: Draft w/o WBS/Schedule
Project Execution Plan: Draft w/o WBS/Schedule
Baseline Plan: Integrate components, feed-back, update draft v1.1
Baseline Plan: Approval by ABS, CD
Execution Phase (Level of Effort = 15%)
Project Close-out Meeting
Project Close-out Report
Project Close-out Report Approval: ABS, CD
Archive project artifacts

70 hrs

66.8 hrs

0.8 hrs

46 hrs

4 hrs

54.8 hrs

4 hrs

56.83 hrs
8 hrs

4 hrs

16 hrs
16 hrs

4.8 hrs

Gabriele Garzoglio
Testing responsibilities, procedures proposal
Organize activities to prepare for LCG fwd node downtime
Open Science Enclave baseline security plan - implications on SamGrid, CAB
Use ResS (more flexible than use of roles)

Establish service level for optimal performance and implications on system config

Evaluate request, determine best course of action

85.63 hrs

24 hrs

26 hrs

41 hrs
20 hrs

20 hrs
20 hrs

Andrew Baranovski
Tool to setup worker node environment
Simplify maintenance of automatic clean-up scripts for durable locations
Make output sandbox space management more robust
Provide tools (to MD) for accessing old logfiles
Develop converter between SamGrid config and next-gen cron
Generate NGOP agents from set of monitoring scripts and config
Store duplicate configuration of fwd node
Accept existing configuration of fwd node
Dispatch list of monitoring agents periodically, collect statuses
Create distributable UPD package
Develop generic scripts for Gridftp and Fcp monitoring

Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, optional scheduling component

Data Nodes: Stager, Durable location, caches, Gridftp, Fcp
Assess automation of alarming systems

Integration deployment and testing

Documentation

Develop automatic job management framework

64 hrs

40 hrs

50 hrs

40 hrs

56 hrs

16 hrs

40 hrs
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative

Amber Boehnlein

Sep 9, '07

Sep 16, '07

Sep 23, '07

Sep 30, '07

Oct 7, '07

Oct14,'0

Automatic analysis of test results
Integrate with alarming system

Parag Mhashilkar
Store output from any stage: Describe suitable test of feature
DOrepro tools adaptation: Evaluate impact on SamGrid and/or DOrunjob

DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App

Generalization of Job Types according to I/O Characteristics
Resolve how to add production paths in future: Document

Start Prod at Stage 2: SamGrid notification=all bug fix

New VDT: software adaptation and deployment

Developers install and test candidate fwd node (by Fri Oct 26)
Adjust current installation instructions

Adjust current software to use standard location as default
Developers install and test samgrid-like node (by Fri Nov 2)

Adjust current installation instructions

Adjust current software to use standard location as default

Define standard durable location machine configuration

Developers install and test durable location node (by Fri Nov 23)
Adjust current installation instructions

Adjust current software to use standard location as default
Auto-clean up SamGrid job queue (samgrid.fnal.gov)

Auto-clean up OSG job queue (fwd nodes)

Resolve: Globus gatekeeper does not properly cleanup gass caches
Periodically clean up gram log files at fwd nodes and exec sites
Clean up sandboxes and jim_tmp areas at fwd node

Clean up non-rotated log files (eg. Tomcat)

Automation of all gridmap file management (including condor_schedd)
Add the deployment of scripts to installation instructions

Determine goal level, requirements

Determine existing querying performance

Evaluate condor_quill, if determined to be necessary

Improve algorithm for selection of OSG resources

Investigate alternative (to UPD) deployment methods

Simplify installation process with new method or with a UPD umbrella package

Auto Mgmt XML DB: Procedure to remove old XML DB entries. recover FS space

Auto Mgmt XML DB: Automate this or make part of maint. downtime procedures
Auto Mgmt XML DB: Large DB performance degradation

Auto Mgmt XML DB: Infrequent index corruption

Fix Immortal Jobs: SamGrid development/integration

Job State diagram with most common error state causes

Augment Job States to be more meaningful to large customer

Establish service level for optimal performance and implications on system config

64 hrs

8 hrs

44 hrs

20 hrs

37 hrs

20 hrs

44 hrs

8 hrs

20 hrs

16 hrs

Adam Lyon

40 hrs

40 hrs

40 hrs

80 hrs
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative

Amber Boehnlein

Sep 9, '07

Sep 16, '07

Sep 23, '07

Sep 30, '07

Oct 7, '07

Oct14,'0

Operations Policies doc: Revised version

Operations Policies doc: Final version

Assess automation of maintenance operations

Develop generic NGOP rules: alarm severity, paging/email notifications

24 hrs

40 hrs

40 hrs

Mike Diesburg
Fix dOsrv065 storage issues
Run DO Primary Prod to verify storage fix
Scale-up DO Primary Prod to 200 nodes
Open Science Enclave baseline security plan - implications on SamGrid, CAB
Allow access by MD to dir/files on CAB owned by dzeropro (we suggest getting root access)
JIM production release consistent with dOrunjob v7-7-3 and higher
Define conditions of challenge
Service Challenge execution
Establish service level for optimal performance and implications on system config

16 hrs

17 hrs

32 hrs
16 hrs
16 hrs

Randolph Herber
Understand SAM-Grid representation requirements: Ops part
Automated administration of NGOP schema and config

40 hrs
40 hrs

40 hrs

40 hrs

Joel Snow
Store output from any stage: Production-level test
DOrepro tools adaptation: Production-level test
Agreement on Component and Integration testing
Evaluate and sign-off on test facilities and procedures
Start Prod at Stage 2: Production-level re-test
New VDT: Production-level test
Fix Immortal Jobs: Production-level test
Establish service level for optimal performance and implications on system config

8 hrs

2.5 hrs

MC Request Submitter
Store output from any stage: Create/submit requests to test feature
Fix Immortal Jobs: Create/submit requests to test feature

Peter Love
DOrepro tools adaptation: Evaluate impact on SamGrid and/or DOrunjob
DOrepro tools adaptation: Adjust DOrunjob to use request system
Agreement on Component and Integration testing
DOrunjob sets up its own environment
Evaluate and sign-off on test facilities and procedures
Transfer output sandbox selection logic to Runjob

8 hrs
8 hrs

Daniel Wicke
DOrepro tools adaptation: Second 50% implementation
Agreement on Component and Integration testing
Evaluate and sign-off on test facilities and procedures

4 hrs

4 hrs

4 hrs
4 hrs

4 hrs
4 hrs

4 hrs
4 hrs

FEF Administrators
Admins procure HW parts for all fwd nodes
Admins configure candidate fwd node (by Oct 22)

24 hrs
24 hrs

72 hrs
40 hrs

80 hrs
40 hrs

80 hrs
40 hrs
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative

Amber Boehnlein

Sep 9, '07

Sep 16, '07

Sep 23, '07

Sep 30, '07

Oct 7, '07

Oct14,'0

Admins and REX ops configure production fwd node

Admins and REX ops configure production fwd node

Admins and REX ops configure production fwd node

Admins procure HW parts for samgrid-like node (job queuing, broker, web server)
Admins configure test instance of samgrid-like node

Admins configure production samgrid-like node

Admins procure and configure durable location test node

Admins configure test instance of durable location node (by Fri Nov 9)

Open Science Enclave baseline security plan - implications on SamGrid, CAB

32 hrs

40 hrs

40 hrs

REX Operators

REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)
REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)
REX ops re-installs on candidate machine

Switch candidate machine and dOsrv047 (fwd + station) (Nov 6)

REX ops drains and take production fwd node offline

REX ops installs software on production fwd node (dOsrv66)

Put fwd node back into system dOsrv66 (Nov 13)

REX ops drains and take production fwd node offline

REX ops installs software on production fwd node (dOsrv15)

Switch candidate machine and dOsrv15 (1 fwd node downtime) (Nov 15)
REX ops installs software on test fwd node (dOsrv47)

Reinstall LCG fwd node (Dec 4 downtime)

REX ops installs software on production samgrid-like node

Replace samgrid.fnal.gov (Dec 4 downtime, prefer Nov 6 downtime)

REX ops re-installs on test machine

Stop tmb upload to dOsrv063; REX ops reinstalls durable location (Nov 26-27)
Stop tmb upload to dOsrv065; REX ops reinstalls durable location (Nov 28-29)
Develop automatic job management framework

Automatic analysis of test results

Integrate with alarming system

48 hrs

80 hrs

80 hrs

32 hrs

SamGrid Developers

Agreement on Component and Integration testing

Evaluate and sign-off on test facilities and procedures

REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)
REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)

48 hrs

80 hrs

80 hrs

32 hrs

External Resource

Grid Production System workflow/dataflow diagram
Grid Production System info on diagram: node roles, software, maintainers
CAB web monitoring changes requested by MD,JS

32 hrs

32 hrs
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative
Amber Boehnlein

Sep 9, '07 Sep 16,'07  |Sep23,'07 [Sep30,'07 |Oct7,'07 Oct14,'0

Improve job monitoring, include trend plots
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative

Amber Boehnlein

Oct 14, '07

Oct 21, '07

Oct 28, '07

Nov 4, '07

Nov 11, '07

Nov 18, '0

Amber Boehnlein
Resolve how to add production paths in future: DO Approval
Operations Policies doc: Approve - CD, DO
Baseline Plan: Approval by ABS, CD
Project Close-out Report Approval: ABS, CD

8 hrs

8 hrs

4 hrs

4 hrs

16 hrs

16 hrs

Rob Kennedy
High-level Architecture Document: Approval - VW
Operations Policies doc: Approve - CD, DO
Develop WBS for implementing this capability
Project Definition Document: Draft w/o WBS/Schedule
Project Execution Plan: Draft w/o WBS/Schedule
Baseline Plan: Integrate components, feed-back, update draft v1.1
Baseline Plan: Approval by ABS, CD
Execution Phase (Level of Effort = 15%)
Project Close-out Meeting
Project Close-out Report
Project Close-out Report Approval: ABS, CD
Archive project artifacts

50 hrs

4 hrs
8 hrs
8 hrs
8 hrs
16 hrs
6 hrs

18 hrs

4 hrs

8 hrs
6 hrs

9.2 hrs

3.2 hrs

6 hrs

22 hrs

16 hrs

6 hrs

6 hrs

6 hrs

Gabriele Garzoglio
Testing responsibilities, procedures proposal
Organize activities to prepare for LCG fwd node downtime
Open Science Enclave baseline security plan - implications on SamGrid, CAB
Use ResS (more flexible than use of roles)
Establish service level for optimal performance and implications on system config
Evaluate request, determine best course of action

20 hrs

20 hrs

30 hrs

20 hrs
10 hrs

38 hrs

20 hrs
10 hrs
8 hrs

50 hrs

10 hrs
20 hrs

20 hrs

40 hrs

20 hrs

20 hrs

Andrew Baranovski
Tool to setup worker node environment
Simplify maintenance of automatic clean-up scripts for durable locations
Make output sandbox space management more robust
Provide tools (to MD) for accessing old logfiles
Develop converter between SamGrid config and next-gen cron
Generate NGOP agents from set of monitoring scripts and config
Store duplicate configuration of fwd node
Accept existing configuration of fwd node
Dispatch list of monitoring agents periodically, collect statuses
Create distributable UPD package
Develop generic scripts for Gridftp and Fcp monitoring
Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, optional scheduling component
Data Nodes: Stager, Durable location, caches, Gridftp, Fcp
Assess automation of alarming systems
Integration deployment and testing
Documentation
Develop automatic job management framework

60 hrs

4 hrs
16 hrs
40 hrs

56 hrs
12 hrs

4 hrs

8 hrs
8 hrs
8 hrs
8 hrs
8 hrs

56 hrs
20 hrs

8 hrs
16 hrs
12 hrs

48 hrs
8 hrs

16 hrs
24 hrs

40 hrs

16 hrs
24 hrs
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative

Amber Boehnlein

Oct 14, '07

Oct 21, '07

Oct 28, '07

Nov 4, '07

Nov 11, '07

Nov 18, '0

Automatic analysis of test results
Integrate with alarming system

Parag Mhashilkar
Store output from any stage: Describe suitable test of feature
DOrepro tools adaptation: Evaluate impact on SamGrid and/or DOrunjob

DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App

Generalization of Job Types according to I/O Characteristics
Resolve how to add production paths in future: Document

Start Prod at Stage 2: SamGrid notification=all bug fix

New VDT: software adaptation and deployment

Developers install and test candidate fwd node (by Fri Oct 26)
Adjust current installation instructions

Adjust current software to use standard location as default
Developers install and test samgrid-like node (by Fri Nov 2)

Adjust current installation instructions

Adjust current software to use standard location as default

Define standard durable location machine configuration

Developers install and test durable location node (by Fri Nov 23)
Adjust current installation instructions

Adjust current software to use standard location as default
Auto-clean up SamGrid job queue (samgrid.fnal.gov)

Auto-clean up OSG job queue (fwd nodes)

Resolve: Globus gatekeeper does not properly cleanup gass caches
Periodically clean up gram log files at fwd nodes and exec sites
Clean up sandboxes and jim_tmp areas at fwd node

Clean up non-rotated log files (eg. Tomcat)

Automation of all gridmap file management (including condor_schedd)
Add the deployment of scripts to installation instructions

Determine goal level, requirements

Determine existing querying performance

Evaluate condor_quill, if determined to be necessary

Improve algorithm for selection of OSG resources

Investigate alternative (to UPD) deployment methods

Simplify installation process with new method or with a UPD umbrella package

Auto Mgmt XML DB: Procedure to remove old XML DB entries. recover FS space

Auto Mgmt XML DB: Automate this or make part of maint. downtime procedures
Auto Mgmt XML DB: Large DB performance degradation

Auto Mgmt XML DB: Infrequent index corruption

Fix Immortal Jobs: SamGrid development/integration

Job State diagram with most common error state causes

Augment Job States to be more meaningful to large customer

Establish service level for optimal performance and implications on system config

26 hrs

10 hrs

16 hrs

58 hrs

2 hrs
8 hrs

32 hrs

16 hrs

70 hrs

10 hrs

16 hrs
16 hrs
8 hrs

20 hrs

62 hrs

10 hrs

16 hrs
16 hrs
8 hrs

12 hrs

50 hrs

10 hrs

8 hrs

24 hrs
8 hrs

Adam Lyon

16 hrs

24 hrs

16 hrs
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative

Amber Boehnlein

Oct 14, '07 Oct 21, '07 Oct 28, '07 Nov 4, '07 Nov 11,'07 |Nov 18,'0
Operations Policies doc: Revised version 16 hrs
Operations Policies doc: Final version 24 hrs 16 hrs
Assess automation of maintenance operations
Develop generic NGOP rules: alarm severity, paging/email notifications
Mike Diesburg 40 hrs 10 hrs 10 hrs 10 hrs 8 hrs
Fix dOsrv065 storage issues
Run DO Primary Prod to verify storage fix
Scale-up DO Primary Prod to 200 nodes 40 hrs
Open Science Enclave baseline security plan - implications on SamGrid, CAB 10 hrs 10 hrs 10 hrs
Allow access by MD to dir/files on CAB owned by dzeropro (we suggest getting root access) 8 hrs
JIM production release consistent with dOrunjob v7-7-3 and higher
Define conditions of challenge
Service Challenge execution
Establish service level for optimal performance and implications on system config
Randolph Herber 40 hrs 40 hrs 40 hrs
Understand SAM-Grid representation requirements: Ops part
Automated administration of NGOP schema and config 40 hrs 40 hrs 40 hrs
Joel Snow 48 hrs 24 hrs 24 hrs
Store output from any stage: Production-level test
DOrepro tools adaptation: Production-level test
Agreement on Component and Integration testing 40 hrs 16 hrs
Evaluate and sign-off on test facilities and procedures 24 hrs
Start Prod at Stage 2: Production-level re-test
New VDT: Production-level test 8 hrs 8 hrs
Fix Immortal Jobs: Production-level test
Establish service level for optimal performance and implications on system config
MC Request Submitter
Store output from any stage: Create/submit requests to test feature
Fix Immortal Jobs: Create/submit requests to test feature
Peter Love 58 hrs 90 hrs 72 hrs 64 hrs 72.67 hrs
DOrepro tools adaptation: Evaluate impact on SamGrid and/or DOrunjob 10 hrs 2 hrs
DOrepro tools adaptation: Adjust DOrunjob to use request system 32 hrs 40 hrs 40 hrs 40 hrs
Agreement on Component and Integration testing 40 hrs 16 hrs
DOrunjob sets up its own environment 24 hrs 16 hrs
Evaluate and sign-off on test facilities and procedures 16.67 hrs
Transfer output sandbox selection logic to Runjob 8 hrs 40 hrs 32 hrs
Daniel Wicke 44 hrs 20 hrs 4 hrs 4 hrs 28 hrs
DOrepro tools adaptation: Second 50% implementation 4 hrs 4 hrs 4 hrs 4 hrs 4 hrs
Agreement on Component and Integration testing 40 hrs 16 hrs
Evaluate and sign-off on test facilities and procedures 24 hrs
FEF Administrators 120 hrs 98 hrs 58 hrs 66 hrs 56 hrs
Admins procure HW parts for all fwd nodes 8 hrs
Admins configure candidate fwd node (by Oct 22) 32 hrs 8 hrs
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative

Amber Boehnlein

Oct 14, '07

Oct 21, '07

Oct 28, '07

Nov 4, '07

Nov 11, '07

Nov 18, '0

Admins and REX ops configure production fwd node

Admins and REX ops configure production fwd node

Admins and REX ops configure production fwd node

Admins procure HW parts for samgrid-like node (job queuing, broker, web server)
Admins configure test instance of samgrid-like node

Admins configure production samgrid-like node

Admins procure and configure durable location test node

Admins configure test instance of durable location node (by Fri Nov 9)

Open Science Enclave baseline security plan - implications on SamGrid, CAB

40 hrs

40 hrs

8 hrs
32 hrs

40 hrs

10 hrs

8 hrs

40 hrs

10 hrs

16 hrs

8 hrs
32 hrs
10 hrs

16 hrs

32 hrs

8 hrs

REX Operators
REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)
Topical Operations Training and Docs as requested by REX ops (Level of Effort)
REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)
Topical Operations Training and Docs as requested by REX ops (Level of Effort)
REX ops re-installs on candidate machine
Switch candidate machine and dOsrv047 (fwd + station) (Nov 6)
REX ops drains and take production fwd node offline
REX ops installs software on production fwd node (dOsrv66)
Put fwd node back into system dOsrv66 (Nov 13)
REX ops drains and take production fwd node offline
REX ops installs software on production fwd node (dOsrv15)
Switch candidate machine and dOsrv15 (1 fwd node downtime) (Nov 15)
REX ops installs software on test fwd node (dOsrv47)
Reinstall LCG fwd node (Dec 4 downtime)
REX ops installs software on production samgrid-like node
Replace samgrid.fnal.gov (Dec 4 downtime, prefer Nov 6 downtime)
REX ops re-installs on test machine
Stop tmb upload to dOsrv063; REX ops reinstalls durable location (Nov 26-27)
Stop tmb upload to dOsrv065; REX ops reinstalls durable location (Nov 28-29)
Develop automatic job management framework
Automatic analysis of test results
Integrate with alarming system

24 hrs
12 hrs
12 hrs

40 hrs
20 hrs
20 hrs

48 hrs
20 hrs
20 hrs

8 hrs

48 hrs
8 hrs
8 hrs

8 hrs
8 hrs
8 hrs

8 hrs

32 hrs

8 hrs
8 hrs
8 hrs

8 hrs

SamGrid Developers
Agreement on Component and Integration testing
Evaluate and sign-off on test facilities and procedures
REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)
Topical Operations Training and Docs as requested by REX ops (Level of Effort)
REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)
Topical Operations Training and Docs as requested by REX ops (Level of Effort)

64 hrs
40 hrs

12 hrs
12 hrs

56 hrs
16 hrs

20 hrs
20 hrs

40 hrs

20 hrs
20 hrs

16 hrs

8 hrs
8 hrs

16.67 hrs

16.67 hrs

External Resource
Grid Production System workflow/dataflow diagram
Grid Production System info on diagram: node roles, software, maintainers
CAB web monitoring changes requested by MD,JS

40 hrs

40 hrs

72 hrs
32 hrs

8 hrs

80 hrs
8 hrs
32 hrs

16 hrs

8 hrs
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative
Amber Boehnlein

Oct 14, '07 Oct 21, '07 Oct 28, '07 Nov 4, '07 Nov 11,'07 |Nov 18,'0

Improve job monitoring, include trend plots 32 hrs 40 hrs 8 hrs
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative

Amber Boehnlein

Nov 18, '07

Nov 25, '07

Dec 2, '07

Dec 9, '07

Dec 16, '07

Dec 23, '0

Amber Boehnlein
Resolve how to add production paths in future: DO Approval
Operations Policies doc: Approve - CD, DO
Baseline Plan: Approval by ABS, CD
Project Close-out Report Approval: ABS, CD

40 hrs
40 hrs

Rob Kennedy
High-level Architecture Document: Approval - VW
Operations Policies doc: Approve - CD, DO
Develop WBS for implementing this capability
Project Definition Document: Draft w/o WBS/Schedule
Project Execution Plan: Draft w/o WBS/Schedule
Baseline Plan: Integrate components, feed-back, update draft v1.1
Baseline Plan: Approval by ABS, CD
Execution Phase (Level of Effort = 15%)
Project Close-out Meeting
Project Close-out Report
Project Close-out Report Approval: ABS, CD
Archive project artifacts

3.6 hrs

3.6 hrs

6 hrs

6 hrs

6 hrs

6 hrs

6 hrs

6 hrs

3.6 hrs

3.6 hrs

Gabriele Garzoglio
Testing responsibilities, procedures proposal
Organize activities to prepare for LCG fwd node downtime
Open Science Enclave baseline security plan - implications on SamGrid, CAB
Use ResS (more flexible than use of roles)
Establish service level for optimal performance and implications on system config
Evaluate request, determine best course of action

12 hrs

12 hrs

Andrew Baranovski
Tool to setup worker node environment
Simplify maintenance of automatic clean-up scripts for durable locations
Make output sandbox space management more robust
Provide tools (to MD) for accessing old logfiles
Develop converter between SamGrid config and next-gen cron
Generate NGOP agents from set of monitoring scripts and config
Store duplicate configuration of fwd node
Accept existing configuration of fwd node
Dispatch list of monitoring agents periodically, collect statuses
Create distributable UPD package
Develop generic scripts for Gridftp and Fcp monitoring

Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, optional scheduling component

Data Nodes: Stager, Durable location, caches, Gridftp, Fcp
Assess automation of alarming systems

Integration deployment and testing

Documentation

Develop automatic job management framework

24 hrs

24 hrs

32 hrs

32 hrs

40 hrs

32 hrs

8 hrs

40 hrs

40 hrs

40 hrs

32 hrs
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative

Amber Boehnlein

Nov 18, '07

Nov 25, '07

Dec 2, '07

Dec 9, '07

Dec 16, '07

Dec 23, '0

Automatic analysis of test results
Integrate with alarming system

8 hrs

Parag Mhashilkar
Store output from any stage: Describe suitable test of feature
DOrepro tools adaptation: Evaluate impact on SamGrid and/or DOrunjob

DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App

Generalization of Job Types according to I/O Characteristics
Resolve how to add production paths in future: Document

Start Prod at Stage 2: SamGrid notification=all bug fix

New VDT: software adaptation and deployment

Developers install and test candidate fwd node (by Fri Oct 26)
Adjust current installation instructions

Adjust current software to use standard location as default
Developers install and test samgrid-like node (by Fri Nov 2)

Adjust current installation instructions

Adjust current software to use standard location as default

Define standard durable location machine configuration

Developers install and test durable location node (by Fri Nov 23)
Adjust current installation instructions

Adjust current software to use standard location as default
Auto-clean up SamGrid job queue (samgrid.fnal.gov)

Auto-clean up OSG job queue (fwd nodes)

Resolve: Globus gatekeeper does not properly cleanup gass caches
Periodically clean up gram log files at fwd nodes and exec sites
Clean up sandboxes and jim_tmp areas at fwd node

Clean up non-rotated log files (eg. Tomcat)

Automation of all gridmap file management (including condor_schedd)
Add the deployment of scripts to installation instructions

Determine goal level, requirements

Determine existing querying performance

Evaluate condor_quill, if determined to be necessary

Improve algorithm for selection of OSG resources

Investigate alternative (to UPD) deployment methods

Simplify installation process with new method or with a UPD umbrella package

Auto Mgmt XML DB: Procedure to remove old XML DB entries. recover FS space

Auto Mgmt XML DB: Automate this or make part of maint. downtime procedures
Auto Mgmt XML DB: Large DB performance degradation

Auto Mgmt XML DB: Infrequent index corruption

Fix Immortal Jobs: SamGrid development/integration

Job State diagram with most common error state causes

Augment Job States to be more meaningful to large customer

Establish service level for optimal performance and implications on system config

26 hrs

2 hrs

8 hrs

8 hrs
8 hrs

72 hrs

32 hrs

8 hrs
16 hrs
16 hrs

48 hrs

40 hrs

8 hrs

50 hrs
10 hrs

40 hrs

34 hrs

8 hrs
2 hrs

24 hrs

Adam Lyon

8 hrs
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative

Amber Boehnlein

Nov 18, '07

Nov 25, '07

Dec 2, '07

Dec 9, '07

Dec 16, '07

Dec 23, '0

Operations Policies doc: Revised version

Operations Policies doc: Final version

Assess automation of maintenance operations

Develop generic NGOP rules: alarm severity, paging/email notifications

8 hrs

Mike Diesburg
Fix dOsrv065 storage issues
Run DO Primary Prod to verify storage fix
Scale-up DO Primary Prod to 200 nodes
Open Science Enclave baseline security plan - implications on SamGrid, CAB
Allow access by MD to dir/files on CAB owned by dzeropro (we suggest getting root access)
JIM production release consistent with dOrunjob v7-7-3 and higher
Define conditions of challenge
Service Challenge execution
Establish service level for optimal performance and implications on system config

40 hrs

24 hrs
8 hrs
8 hrs

Randolph Herber
Understand SAM-Grid representation requirements: Ops part
Automated administration of NGOP schema and config

Joel Snow
Store output from any stage: Production-level test
DOrepro tools adaptation: Production-level test
Agreement on Component and Integration testing
Evaluate and sign-off on test facilities and procedures
Start Prod at Stage 2: Production-level re-test
New VDT: Production-level test
Fix Immortal Jobs: Production-level test
Establish service level for optimal performance and implications on system config

16 hrs

16 hrs

8 hrs

8 hrs

16 hrs
16 hrs

MC Request Submitter
Store output from any stage: Create/submit requests to test feature
Fix Immortal Jobs: Create/submit requests to test feature

24 hrs
24 hrs

Peter Love
DOrepro tools adaptation: Evaluate impact on SamGrid and/or DOrunjob
DOrepro tools adaptation: Adjust DOrunjob to use request system
Agreement on Component and Integration testing
DOrunjob sets up its own environment
Evaluate and sign-off on test facilities and procedures
Transfer output sandbox selection logic to Runjob

8 hrs

8 hrs

Daniel Wicke
DOrepro tools adaptation: Second 50% implementation
Agreement on Component and Integration testing
Evaluate and sign-off on test facilities and procedures

16 hrs

16 hrs

FEF Administrators
Admins procure HW parts for all fwd nodes
Admins configure candidate fwd node (by Oct 22)

16 hrs
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative

Amber Boehnlein

Nov 18, '07

Nov 25, '07

Dec 2, '07

Dec 9, '07

Dec 16, '07

Dec 23, '0

Admins and REX ops configure production fwd node

Admins and REX ops configure production fwd node

Admins and REX ops configure production fwd node

Admins procure HW parts for samgrid-like node (job queuing, broker, web server)
Admins configure test instance of samgrid-like node

Admins configure production samgrid-like node

Admins procure and configure durable location test node

Admins configure test instance of durable location node (by Fri Nov 9)

Open Science Enclave baseline security plan - implications on SamGrid, CAB

16 hrs

REX Operators

REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)
REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)
REX ops re-installs on candidate machine

Switch candidate machine and dOsrv047 (fwd + station) (Nov 6)

REX ops drains and take production fwd node offline

REX ops installs software on production fwd node (dOsrv66)

Put fwd node back into system dOsrv66 (Nov 13)

REX ops drains and take production fwd node offline

REX ops installs software on production fwd node (dOsrv15)

Switch candidate machine and dOsrv15 (1 fwd node downtime) (Nov 15)
REX ops installs software on test fwd node (dOsrv47)

Reinstall LCG fwd node (Dec 4 downtime)

REX ops installs software on production samgrid-like node

Replace samgrid.fnal.gov (Dec 4 downtime, prefer Nov 6 downtime)

REX ops re-installs on test machine

Stop tmb upload to dOsrv063; REX ops reinstalls durable location (Nov 26-27)
Stop tmb upload to dOsrv065; REX ops reinstalls durable location (Nov 28-29)
Develop automatic job management framework

Automatic analysis of test results

Integrate with alarming system

64 hrs

16 hrs
8 hrs

24 hrs

16 hrs

72 hrs

20 hrs
20 hrs

16 hrs
16 hrs

64 hrs

20 hrs
20 hrs

8 hrs

8 hrs

8 hrs

80 hrs

20 hrs
20 hrs

40 hrs

40 hrs

32 hrs
8 hrs

SamGrid Developers

Agreement on Component and Integration testing

Evaluate and sign-off on test facilities and procedures

REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)
REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)

40 hrs

20 hrs
20 hrs

40 hrs

20 hrs
20 hrs

40 hrs

20 hrs
20 hrs

External Resource

Grid Production System workflow/dataflow diagram
Grid Production System info on diagram: node roles, software, maintainers
CAB web monitoring changes requested by MD,JS
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative

Amber Boehnlein

Nov 18, '07

Nov 25, '07

Dec 2, '07

Dec 9, '07

Dec 16, '07

Dec 23, '0

Improve job monitoring, include trend plots
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative

Amber Boehnlein

Dec 23, '07

Dec 30, '07

Jan 6, '08

Jan 13, '08

Jan 20, '08

Jan 27,'0

Amber Boehnlein
Resolve how to add production paths in future: DO Approval
Operations Policies doc: Approve - CD, DO
Baseline Plan: Approval by ABS, CD
Project Close-out Report Approval: ABS, CD

Rob Kennedy
High-level Architecture Document: Approval - VW
Operations Policies doc: Approve - CD, DO
Develop WBS for implementing this capability
Project Definition Document: Draft w/o WBS/Schedule
Project Execution Plan: Draft w/o WBS/Schedule
Baseline Plan: Integrate components, feed-back, update draft v1.1
Baseline Plan: Approval by ABS, CD
Execution Phase (Level of Effort = 15%)
Project Close-out Meeting
Project Close-out Report
Project Close-out Report Approval: ABS, CD
Archive project artifacts

6 hrs

6 hrs

6 hrs

6 hrs

4.8 hrs

4.8 hrs

Gabriele Garzoglio
Testing responsibilities, procedures proposal
Organize activities to prepare for LCG fwd node downtime
Open Science Enclave baseline security plan - implications on SamGrid, CAB
Use ResS (more flexible than use of roles)

Establish service level for optimal performance and implications on system config

Evaluate request, determine best course of action

8 hrs

8 hrs

32 hrs

32 hrs

Andrew Baranovski
Tool to setup worker node environment
Simplify maintenance of automatic clean-up scripts for durable locations
Make output sandbox space management more robust
Provide tools (to MD) for accessing old logfiles
Develop converter between SamGrid config and next-gen cron
Generate NGOP agents from set of monitoring scripts and config
Store duplicate configuration of fwd node
Accept existing configuration of fwd node
Dispatch list of monitoring agents periodically, collect statuses
Create distributable UPD package
Develop generic scripts for Gridftp and Fcp monitoring

Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, optional scheduling component

Data Nodes: Stager, Durable location, caches, Gridftp, Fcp
Assess automation of alarming systems

Integration deployment and testing

Documentation

Develop automatic job management framework

24 hrs

24 hrs

40 hrs

24 hrs
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative

Amber Boehnlein

Dec 23, '07

Dec 30, '07

Jan 6, '08

Jan 13, '08

Jan 20, '08

Jan 27,'0

Automatic analysis of test results
Integrate with alarming system

24 hrs

24 hrs

24 hrs
16 hrs

24 hrs

Parag Mhashilkar
Store output from any stage: Describe suitable test of feature
DOrepro tools adaptation: Evaluate impact on SamGrid and/or DOrunjob

DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App

Generalization of Job Types according to I/O Characteristics
Resolve how to add production paths in future: Document

Start Prod at Stage 2: SamGrid notification=all bug fix

New VDT: software adaptation and deployment

Developers install and test candidate fwd node (by Fri Oct 26)
Adjust current installation instructions

Adjust current software to use standard location as default
Developers install and test samgrid-like node (by Fri Nov 2)

Adjust current installation instructions

Adjust current software to use standard location as default

Define standard durable location machine configuration

Developers install and test durable location node (by Fri Nov 23)
Adjust current installation instructions

Adjust current software to use standard location as default
Auto-clean up SamGrid job queue (samgrid.fnal.gov)

Auto-clean up OSG job queue (fwd nodes)

Resolve: Globus gatekeeper does not properly cleanup gass caches
Periodically clean up gram log files at fwd nodes and exec sites
Clean up sandboxes and jim_tmp areas at fwd node

Clean up non-rotated log files (eg. Tomcat)

Automation of all gridmap file management (including condor_schedd)
Add the deployment of scripts to installation instructions

Determine goal level, requirements

Determine existing querying performance

Evaluate condor_quill, if determined to be necessary

Improve algorithm for selection of OSG resources

Investigate alternative (to UPD) deployment methods

Simplify installation process with new method or with a UPD umbrella package

Auto Mgmt XML DB: Procedure to remove old XML DB entries. recover FS space

Auto Mgmt XML DB: Automate this or make part of maint. downtime procedures
Auto Mgmt XML DB: Large DB performance degradation

Auto Mgmt XML DB: Infrequent index corruption

Fix Immortal Jobs: SamGrid development/integration

Job State diagram with most common error state causes

Augment Job States to be more meaningful to large customer

Establish service level for optimal performance and implications on system config

6 hrs

6 hrs

24 hrs

24 hrs

48 hrs

16 hrs
24 hrs

8 hrs

72 hrs

24 hrs

16 hrs

32 hrs

32 hrs

32 hrs

Adam Lyon

Page 27




Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative

Amber Boehnlein

Dec 23, '07

Dec 30, '07

Jan 6, '08

Jan 13, '08

Jan 20, '08

Jan 27,'0

Operations Policies doc: Revised version

Operations Policies doc: Final version

Assess automation of maintenance operations

Develop generic NGOP rules: alarm severity, paging/email notifications

Mike Diesburg
Fix dOsrv065 storage issues
Run DO Primary Prod to verify storage fix
Scale-up DO Primary Prod to 200 nodes
Open Science Enclave baseline security plan - implications on SamGrid, CAB
Allow access by MD to dir/files on CAB owned by dzeropro (we suggest getting root access)
JIM production release consistent with dOrunjob v7-7-3 and higher
Define conditions of challenge
Service Challenge execution
Establish service level for optimal performance and implications on system config

24 hrs

24 hrs

24 hrs

24 hrs

8 hrs

8 hrs

32 hrs

32 hrs

Randolph Herber
Understand SAM-Grid representation requirements: Ops part
Automated administration of NGOP schema and config

Joel Snow
Store output from any stage: Production-level test
DOrepro tools adaptation: Production-level test
Agreement on Component and Integration testing
Evaluate and sign-off on test facilities and procedures
Start Prod at Stage 2: Production-level re-test
New VDT: Production-level test
Fix Immortal Jobs: Production-level test
Establish service level for optimal performance and implications on system config

8 hrs
8 hrs

8 hrs

8 hrs

32 hrs

32 hrs

MC Request Submitter
Store output from any stage: Create/submit requests to test feature
Fix Immortal Jobs: Create/submit requests to test feature

Peter Love
DOrepro tools adaptation: Evaluate impact on SamGrid and/or DOrunjob
DOrepro tools adaptation: Adjust DOrunjob to use request system
Agreement on Component and Integration testing
DOrunjob sets up its own environment
Evaluate and sign-off on test facilities and procedures
Transfer output sandbox selection logic to Runjob

Daniel Wicke
DOrepro tools adaptation: Second 50% implementation
Agreement on Component and Integration testing
Evaluate and sign-off on test facilities and procedures

FEF Administrators
Admins procure HW parts for all fwd nodes
Admins configure candidate fwd node (by Oct 22)
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative

Amber Boehnlein

Dec 23, '07

Dec 30, '07

Jan 6, '08

Jan 13, '08

Jan 20, '08

Jan 27,'0

Admins and REX ops configure production fwd node

Admins and REX ops configure production fwd node

Admins and REX ops configure production fwd node

Admins procure HW parts for samgrid-like node (job queuing, broker, web server)
Admins configure test instance of samgrid-like node

Admins configure production samgrid-like node

Admins procure and configure durable location test node

Admins configure test instance of durable location node (by Fri Nov 9)

Open Science Enclave baseline security plan - implications on SamGrid, CAB

REX Operators

REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)
REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)
REX ops re-installs on candidate machine

Switch candidate machine and dOsrv047 (fwd + station) (Nov 6)

REX ops drains and take production fwd node offline

REX ops installs software on production fwd node (dOsrv66)

Put fwd node back into system dOsrv66 (Nov 13)

REX ops drains and take production fwd node offline

REX ops installs software on production fwd node (dOsrv15)

Switch candidate machine and dOsrv15 (1 fwd node downtime) (Nov 15)
REX ops installs software on test fwd node (dOsrv47)

Reinstall LCG fwd node (Dec 4 downtime)

REX ops installs software on production samgrid-like node

Replace samgrid.fnal.gov (Dec 4 downtime, prefer Nov 6 downtime)

REX ops re-installs on test machine

Stop tmb upload to dOsrv063; REX ops reinstalls durable location (Nov 26-27)
Stop tmb upload to dOsrv065; REX ops reinstalls durable location (Nov 28-29)
Develop automatic job management framework

Automatic analysis of test results

Integrate with alarming system

24 hrs

24 hrs

24 hrs

24 hrs

40 hrs

24 hrs
16 hrs

24 hrs

24 hrs

SamGrid Developers

Agreement on Component and Integration testing

Evaluate and sign-off on test facilities and procedures

REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)
REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)

External Resource

Grid Production System workflow/dataflow diagram
Grid Production System info on diagram: node roles, software, maintainers
CAB web monitoring changes requested by MD,JS
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative

Amber Boehnlein

Dec 23, '07

Dec 30, '07

Jan 6, '08

Jan 13, '08

Jan 20, '08

Jan 27,'0

Improve job monitoring, include trend plots
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative

Amber Boehnlein

Jan 27, '08

Feb 3, '08

Feb 10, '08

Feb 17, '08

Feb 24, '08

Mar 2, '08

Amber Boehnlein
Resolve how to add production paths in future: DO Approval
Operations Policies doc: Approve - CD, DO
Baseline Plan: Approval by ABS, CD
Project Close-out Report Approval: ABS, CD

12 hrs

12 hrs

Rob Kennedy
High-level Architecture Document: Approval - VW
Operations Policies doc: Approve - CD, DO
Develop WBS for implementing this capability
Project Definition Document: Draft w/o WBS/Schedule
Project Execution Plan: Draft w/o WBS/Schedule
Baseline Plan: Integrate components, feed-back, update draft v1.1
Baseline Plan: Approval by ABS, CD
Execution Phase (Level of Effort = 15%)
Project Close-out Meeting
Project Close-out Report
Project Close-out Report Approval: ABS, CD
Archive project artifacts

12.8 hrs

4.8 hrs
8 hrs

40 hrs

16 hrs
24 hrs

8 hrs

8 hrs

Gabriele Garzoglio
Testing responsibilities, procedures proposal
Organize activities to prepare for LCG fwd node downtime
Open Science Enclave baseline security plan - implications on SamGrid, CAB
Use ResS (more flexible than use of roles)

Establish service level for optimal performance and implications on system config

Evaluate request, determine best course of action

Andrew Baranovski
Tool to setup worker node environment
Simplify maintenance of automatic clean-up scripts for durable locations
Make output sandbox space management more robust
Provide tools (to MD) for accessing old logfiles
Develop converter between SamGrid config and next-gen cron
Generate NGOP agents from set of monitoring scripts and config
Store duplicate configuration of fwd node
Accept existing configuration of fwd node
Dispatch list of monitoring agents periodically, collect statuses
Create distributable UPD package
Develop generic scripts for Gridftp and Fcp monitoring

Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, optional scheduling component

Data Nodes: Stager, Durable location, caches, Gridftp, Fcp
Assess automation of alarming systems

Integration deployment and testing

Documentation

Develop automatic job management framework
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative

Amber Boehnlein

Jan 27, '08

Feb 3, '08

Feb 10, '08

Feb 17, '08

Feb 24, '08

Mar 2, '08

Automatic analysis of test results
Integrate with alarming system

Parag Mhashilkar
Store output from any stage: Describe suitable test of feature
DOrepro tools adaptation: Evaluate impact on SamGrid and/or DOrunjob

DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App

Generalization of Job Types according to I/O Characteristics
Resolve how to add production paths in future: Document

Start Prod at Stage 2: SamGrid notification=all bug fix

New VDT: software adaptation and deployment

Developers install and test candidate fwd node (by Fri Oct 26)
Adjust current installation instructions

Adjust current software to use standard location as default
Developers install and test samgrid-like node (by Fri Nov 2)

Adjust current installation instructions

Adjust current software to use standard location as default

Define standard durable location machine configuration

Developers install and test durable location node (by Fri Nov 23)
Adjust current installation instructions

Adjust current software to use standard location as default
Auto-clean up SamGrid job queue (samgrid.fnal.gov)

Auto-clean up OSG job queue (fwd nodes)

Resolve: Globus gatekeeper does not properly cleanup gass caches
Periodically clean up gram log files at fwd nodes and exec sites
Clean up sandboxes and jim_tmp areas at fwd node

Clean up non-rotated log files (eg. Tomcat)

Automation of all gridmap file management (including condor_schedd)
Add the deployment of scripts to installation instructions

Determine goal level, requirements

Determine existing querying performance

Evaluate condor_quill, if determined to be necessary

Improve algorithm for selection of OSG resources

Investigate alternative (to UPD) deployment methods

Simplify installation process with new method or with a UPD umbrella package

Auto Mgmt XML DB: Procedure to remove old XML DB entries. recover FS space

Auto Mgmt XML DB: Automate this or make part of maint. downtime procedures
Auto Mgmt XML DB: Large DB performance degradation

Auto Mgmt XML DB: Infrequent index corruption

Fix Immortal Jobs: SamGrid development/integration

Job State diagram with most common error state causes

Augment Job States to be more meaningful to large customer

Establish service level for optimal performance and implications on system config

40 hrs

8 hrs

32 hrs

40 hrs

8 hrs
32 hrs

40 hrs

40 hrs

40 hrs

40 hrs

40 hrs

8 hrs
16 hrs
16 hrs

Adam Lyon
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative

Amber Boehnlein

Jan 27, '08

Feb 3, '08

Feb 10, '08

Feb 17, '08

Feb 24, '08

Mar 2, '08

Operations Policies doc: Revised version

Operations Policies doc: Final version

Assess automation of maintenance operations

Develop generic NGOP rules: alarm severity, paging/email notifications

Mike Diesburg
Fix dOsrv065 storage issues
Run DO Primary Prod to verify storage fix
Scale-up DO Primary Prod to 200 nodes
Open Science Enclave baseline security plan - implications on SamGrid, CAB
Allow access by MD to dir/files on CAB owned by dzeropro (we suggest getting root access)
JIM production release consistent with dOrunjob v7-7-3 and higher
Define conditions of challenge
Service Challenge execution
Establish service level for optimal performance and implications on system config

Randolph Herber
Understand SAM-Grid representation requirements: Ops part
Automated administration of NGOP schema and config

Joel Snow
Store output from any stage: Production-level test
DOrepro tools adaptation: Production-level test
Agreement on Component and Integration testing
Evaluate and sign-off on test facilities and procedures
Start Prod at Stage 2: Production-level re-test
New VDT: Production-level test
Fix Immortal Jobs: Production-level test
Establish service level for optimal performance and implications on system config

16 hrs

16 hrs

MC Request Submitter
Store output from any stage: Create/submit requests to test feature
Fix Immortal Jobs: Create/submit requests to test feature

Peter Love
DOrepro tools adaptation: Evaluate impact on SamGrid and/or DOrunjob
DOrepro tools adaptation: Adjust DOrunjob to use request system
Agreement on Component and Integration testing
DOrunjob sets up its own environment
Evaluate and sign-off on test facilities and procedures
Transfer output sandbox selection logic to Runjob

Daniel Wicke
DOrepro tools adaptation: Second 50% implementation
Agreement on Component and Integration testing
Evaluate and sign-off on test facilities and procedures

FEF Administrators
Admins procure HW parts for all fwd nodes
Admins configure candidate fwd node (by Oct 22)
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Who Does What When as of Mon 10/8/07

DO Grid Production Computing Initiative

Amber Boehnlein

Jan 27, '08

Feb 3, '08

Feb 10, '08

Feb 17, '08

Feb 24, '08

Mar 2, '08

Admins and REX ops configure production fwd node

Admins and REX ops configure production fwd node

Admins and REX ops configure production fwd node

Admins procure HW parts for samgrid-like node (job queuing, broker, web server)
Admins configure test instance of samgrid-like node

Admins configure production samgrid-like node

Admins procure and configure durable location test node

Admins configure test instance of durable location node (by Fri Nov 9)

Open Science Enclave baseline security plan - implications on SamGrid, CAB

REX Operators

REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)
REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)
REX ops re-installs on candidate machine

Switch candidate machine and dOsrv047 (fwd + station) (Nov 6)

REX ops drains and take production fwd node offline

REX ops installs software on production fwd node (dOsrv66)

Put fwd node back into system dOsrv66 (Nov 13)

REX ops drains and take production fwd node offline

REX ops installs software on production fwd node (dOsrv15)

Switch candidate machine and dOsrv15 (1 fwd node downtime) (Nov 15)
REX ops installs software on test fwd node (dOsrv47)

Reinstall LCG fwd node (Dec 4 downtime)

REX ops installs software on production samgrid-like node

Replace samgrid.fnal.gov (Dec 4 downtime, prefer Nov 6 downtime)

REX ops re-installs on test machine

Stop tmb upload to dOsrv063; REX ops reinstalls durable location (Nov 26-27)
Stop tmb upload to dOsrv065; REX ops reinstalls durable location (Nov 28-29)
Develop automatic job management framework

Automatic analysis of test results

Integrate with alarming system

SamGrid Developers

Agreement on Component and Integration testing

Evaluate and sign-off on test facilities and procedures

REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)
REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)

External Resource

Grid Production System workflow/dataflow diagram
Grid Production System info on diagram: node roles, software, maintainers
CAB web monitoring changes requested by MD,JS
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative
Amber Boehnlein

Jan 27, '08 Feb 3, '08 Feb 10, '08 Feb 17, '08 Feb 24,'08 |Mar 2, '08

Improve job monitoring, include trend plots
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Who Does What When as of Mon 10/8/07

DO Grid Production Computing Initiative

Amber Boehnlein

Mar 2, '08

Mar 9, '08

Mar 16, '08

Mar 23, '08

Mar 30, '08

Apr 6, '08

Amber Boehnlein
Resolve how to add production paths in future: DO Approval
Operations Policies doc: Approve - CD, DO
Baseline Plan: Approval by ABS, CD
Project Close-out Report Approval: ABS, CD

Rob Kennedy
High-level Architecture Document: Approval - VW
Operations Policies doc: Approve - CD, DO
Develop WBS for implementing this capability
Project Definition Document: Draft w/o WBS/Schedule
Project Execution Plan: Draft w/o WBS/Schedule
Baseline Plan: Integrate components, feed-back, update draft v1.1
Baseline Plan: Approval by ABS, CD
Execution Phase (Level of Effort = 15%)
Project Close-out Meeting
Project Close-out Report
Project Close-out Report Approval: ABS, CD
Archive project artifacts

Gabriele Garzoglio
Testing responsibilities, procedures proposal
Organize activities to prepare for LCG fwd node downtime
Open Science Enclave baseline security plan - implications on SamGrid, CAB
Use ResS (more flexible than use of roles)
Establish service level for optimal performance and implications on system config
Evaluate request, determine best course of action

Andrew Baranovski
Tool to setup worker node environment
Simplify maintenance of automatic clean-up scripts for durable locations
Make output sandbox space management more robust
Provide tools (to MD) for accessing old logfiles
Develop converter between SamGrid config and next-gen cron
Generate NGOP agents from set of monitoring scripts and config
Store duplicate configuration of fwd node
Accept existing configuration of fwd node
Dispatch list of monitoring agents periodically, collect statuses
Create distributable UPD package
Develop generic scripts for Gridftp and Fcp monitoring

Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, optional scheduling component

Data Nodes: Stager, Durable location, caches, Gridftp, Fcp
Assess automation of alarming systems

Integration deployment and testing

Documentation

Develop automatic job management framework
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative

Amber Boehnlein

Mar 2, '08

Mar 9, '08

Mar 16, '08

Mar 23, '08

Mar 30, '08

Apr 6, '08

Automatic analysis of test results
Integrate with alarming system

Parag Mhashilkar
Store output from any stage: Describe suitable test of feature
DOrepro tools adaptation: Evaluate impact on SamGrid and/or DOrunjob

DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App

Generalization of Job Types according to I/O Characteristics
Resolve how to add production paths in future: Document

Start Prod at Stage 2: SamGrid notification=all bug fix

New VDT: software adaptation and deployment

Developers install and test candidate fwd node (by Fri Oct 26)
Adjust current installation instructions

Adjust current software to use standard location as default
Developers install and test samgrid-like node (by Fri Nov 2)

Adjust current installation instructions

Adjust current software to use standard location as default

Define standard durable location machine configuration

Developers install and test durable location node (by Fri Nov 23)
Adjust current installation instructions

Adjust current software to use standard location as default
Auto-clean up SamGrid job queue (samgrid.fnal.gov)

Auto-clean up OSG job queue (fwd nodes)

Resolve: Globus gatekeeper does not properly cleanup gass caches
Periodically clean up gram log files at fwd nodes and exec sites
Clean up sandboxes and jim_tmp areas at fwd node

Clean up non-rotated log files (eg. Tomcat)

Automation of all gridmap file management (including condor_schedd)
Add the deployment of scripts to installation instructions

Determine goal level, requirements

Determine existing querying performance

Evaluate condor_quill, if determined to be necessary

Improve algorithm for selection of OSG resources

Investigate alternative (to UPD) deployment methods

Simplify installation process with new method or with a UPD umbrella package

Auto Mgmt XML DB: Procedure to remove old XML DB entries. recover FS space

Auto Mgmt XML DB: Automate this or make part of maint. downtime procedures
Auto Mgmt XML DB: Large DB performance degradation

Auto Mgmt XML DB: Infrequent index corruption

Fix Immortal Jobs: SamGrid development/integration

Job State diagram with most common error state causes

Augment Job States to be more meaningful to large customer

Establish service level for optimal performance and implications on system config

40 hrs

8 hrs
32 hrs

40 hrs

16 hrs
24 hrs

40 hrs

24 hrs
16 hrs

24 hrs

24 hrs

Adam Lyon
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative
Amber Boehnlein

Mar 2, '08 Mar 9, '08 Mar 16, '08 Mar 23, '08 Mar 30, '08 | Apr 6, '08

Operations Policies doc: Revised version

Operations Policies doc: Final version

Assess automation of maintenance operations

Develop generic NGOP rules: alarm severity, paging/email notifications

Mike Diesburg
Fix dOsrv065 storage issues
Run DO Primary Prod to verify storage fix
Scale-up DO Primary Prod to 200 nodes
Open Science Enclave baseline security plan - implications on SamGrid, CAB
Allow access by MD to dir/files on CAB owned by dzeropro (we suggest getting root access)
JIM production release consistent with dOrunjob v7-7-3 and higher
Define conditions of challenge
Service Challenge execution
Establish service level for optimal performance and implications on system config

Randolph Herber
Understand SAM-Grid representation requirements: Ops part
Automated administration of NGOP schema and config

Joel Snow 16 hrs
Store output from any stage: Production-level test
DOrepro tools adaptation: Production-level test
Agreement on Component and Integration testing
Evaluate and sign-off on test facilities and procedures
Start Prod at Stage 2: Production-level re-test
New VDT: Production-level test
Fix Immortal Jobs: Production-level test 16 hrs
Establish service level for optimal performance and implications on system config

MC Request Submitter 16 hrs
Store output from any stage: Create/submit requests to test feature
Fix Immortal Jobs: Create/submit requests to test feature 16 hrs

Peter Love
DOrepro tools adaptation: Evaluate impact on SamGrid and/or DOrunjob
DOrepro tools adaptation: Adjust DOrunjob to use request system
Agreement on Component and Integration testing
DOrunjob sets up its own environment
Evaluate and sign-off on test facilities and procedures
Transfer output sandbox selection logic to Runjob

Daniel Wicke
DOrepro tools adaptation: Second 50% implementation
Agreement on Component and Integration testing
Evaluate and sign-off on test facilities and procedures

FEF Administrators
Admins procure HW parts for all fwd nodes
Admins configure candidate fwd node (by Oct 22)
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Who Does What When as of Mon 10/8/07

DO Grid Production Computing Initiative

Amber Boehnlein

Mar 2, '08

Mar 9, '08

Mar 16, '08

Mar 23, '08

Mar 30, '08

Apr 6, '08

Admins and REX ops configure production fwd node

Admins and REX ops configure production fwd node

Admins and REX ops configure production fwd node

Admins procure HW parts for samgrid-like node (job queuing, broker, web server)
Admins configure test instance of samgrid-like node

Admins configure production samgrid-like node

Admins procure and configure durable location test node

Admins configure test instance of durable location node (by Fri Nov 9)

Open Science Enclave baseline security plan - implications on SamGrid, CAB

REX Operators

REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)
REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)
REX ops re-installs on candidate machine

Switch candidate machine and dOsrv047 (fwd + station) (Nov 6)

REX ops drains and take production fwd node offline

REX ops installs software on production fwd node (dOsrv66)

Put fwd node back into system dOsrv66 (Nov 13)

REX ops drains and take production fwd node offline

REX ops installs software on production fwd node (dOsrv15)

Switch candidate machine and dOsrv15 (1 fwd node downtime) (Nov 15)
REX ops installs software on test fwd node (dOsrv47)

Reinstall LCG fwd node (Dec 4 downtime)

REX ops installs software on production samgrid-like node

Replace samgrid.fnal.gov (Dec 4 downtime, prefer Nov 6 downtime)

REX ops re-installs on test machine

Stop tmb upload to dOsrv063; REX ops reinstalls durable location (Nov 26-27)
Stop tmb upload to dOsrv065; REX ops reinstalls durable location (Nov 28-29)
Develop automatic job management framework

Automatic analysis of test results

Integrate with alarming system

SamGrid Developers

Agreement on Component and Integration testing

Evaluate and sign-off on test facilities and procedures

REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)
REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)

External Resource

Grid Production System workflow/dataflow diagram
Grid Production System info on diagram: node roles, software, maintainers
CAB web monitoring changes requested by MD,JS
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Who Does What When as of Mon 10/8/07
DO Grid Production Computing Initiative
Amber Boehnlein

Mar 2, '08 Mar 9, '08 Mar 16, '08 Mar 23, '08 Mar 30, '08 | Apr 6, '08

Improve job monitoring, include trend plots
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